
Interchange Cost Estimate
Rocker 1 2,375,000$                    
Mainline 1 1,905,440$                    
West Butte 1 11,545,324$                  
West Butte 3 15,604,142$                  
Mainline 2 28,500,000$                  
Excelsior 1 3,250,000$                    
Montana 1 1,750,000$                    
Montana 2 2,375,000$                    
Harrison 1 24,090,650$                  
Harrison 2 18,502,775$                  
Harrison 20 10,750,000$                  
Harrison 21 1,750,000$                    
Harrison 22 7,625,000$                    
Harrison 23 4,875,000$                    
East Butte 2 3,250,000$                    
East Butte 3 38,514,820$                  
Continental 2 1,750,000$                   
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Rocker - Option 1
Description: Roundabouts at ramp terminals to combine ramps and frontage roads By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 6,045 TON $80 $483,600
Aggregate Base Course (16") 6,106 CY $25 $152,650
Curb and Gutter 2,802 LF $20 $56,040
Sidewalk 5,370 SF $50 $268,500
Earthwork 9,159 CY $15 $137,385
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$1,098,175

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $1,098,175

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $32,945 3% for normal roadway removals, 10% if strucutres
Drainage & Erosion Control 2% $21,964
Landscape 10% $109,818 2% for rural, 10% for urban interchanges
Signing, Striping 2% $21,964
Traffic Control 10% $109,818
Mobilization & Misc. 10% $109,818

Total 37% $406,325

Subtotal Section Miscellaneous Items $1,504,500

Contingencies 25% $400,000

CONSTRUCTION COST $1,900,000

TOTAL SECTION PROJECT COST

Construction Cost $1,900,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $190,000
Construction Engineering - 15% of Construction $285,000

TOTAL OPTION R-1 COSTS $2,375,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, R1 Pages  2 of 18



Mainline 1
Description: Lengthen EB acceleration lane length By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 4,960 TON $80 $396,800
Aggregate Base Course (16") 5,010 CY $25 $125,250
Curb and Gutter 0 LF $20 $0
Sidewalk 0 SF $50 $0
Earthwork 22,545 CY $15 $338,175
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$860,225

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $860,225

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $25,807 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $17,205
Landscape 2% $17,205 2% for rural, 10% for urban interchanges
Signing, Striping 2% $17,205
Traffic Control 10% $86,023
Mobilization & Misc. 10% $86,023

Total 29% $249,465

Subtotal Section Miscellaneous Items $1,109,690

Contingencies 25% $300,000

CONSTRUCTION COST $1,400,000

TOTAL SECTION PROJECT COST

Construction Cost $1,400,000
Right of Way Acquisition 77,720 SF $2 $155,440 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $140,000
Construction Engineering - 15% of Construction $210,000

TOTAL OPTION M-1 COSTS $1,905,440

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, M1 Pages  3 of 18



West Butte - Option 1
Description: Relocate WB off-ramp to a right side exit By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 4,088 SF $250 $1,022,000
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 6,952 TON $80 $556,160
Aggregate Base Course (16") 7,023 CY $25 $175,575
Curb and Gutter 0 LF $15 $0
Sidewalk 0 SF $50 $0
Earthwork 258,337 CY $12 $3,100,038
Retaining Walls 8,887 SF $50 $444,350
Overhead Signs 2 EA $50,000 $100,000

$5,398,123

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $5,398,123

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $539,812 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $107,962
Landscape 2% $107,962 2% for rural, 10% for urban interchanges
Signing, Striping 2% $107,962
Traffic Control 10% $539,812
Mobilization & Misc. 10% $539,812

Total 36% $1,943,324

Subtotal Section Miscellaneous Items $7,341,448

Contingencies 25% $1,800,000

CONSTRUCTION COST $9,100,000

TOTAL SECTION PROJECT COST

Construction Cost $9,100,000
Right of Way Acquisition 85,162 SF $2 $170,324 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $910,000
Construction Engineering - 15% of Construction $1,365,000

TOTAL OPTION WB-1 COSTS $11,545,324

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, WB1 Pages  4 of 18



West Butte - Option 3
Description: Diamond interchange with reclassified I-115 By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 11,368 SF $250 $2,842,000
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 16,691 TON $80 $1,335,280
Aggregate Base Course (16") 16,860 CY $25 $421,500
Curb and Gutter 0 LF $15 $0
Sidewalk 0 SF $50 $0
Earthwork 137,869 CY $12 $1,654,428
Retaining Walls 9,000 SF $50 $450,000
Overhead Signs 3 EA $50,000 $150,000

$6,853,208

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 2 LS $25,000 $50,000
Traffic Signal 0 LS $250,000 $0

$50,000

Subtotal Section Core Items $6,903,208

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $690,321 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $138,064
Landscape 2% $138,064 2% for rural, 10% for urban interchanges
Signing, Striping 2% $138,064
Traffic Control 10% $690,321
Mobilization & Misc. 10% $690,321

Total 36% $2,485,155

Subtotal Section Miscellaneous Items $9,388,363

Contingencies 25% $2,300,000

CONSTRUCTION COST $11,700,000

TOTAL SECTION PROJECT COST

Construction Cost $11,700,000
Right of Way Acquisition 489,571 SF $2 $979,142 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $1,170,000
Construction Engineering - 15% of Construction $1,755,000

TOTAL OPTION WB-3 COSTS $15,604,142

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, WB3 Pages  5 of 18



Mainline 2
Description: Bridge replacement and curve widening By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 57,716 SF $225 $12,986,100
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 3,496 TON $80 $279,680
Aggregate Base Course (16") 3,532 CY $25 $88,300
Curb and Gutter 0 LF $15 $0
Sidewalk 0 SF $50 $0
Earthwork 5,297 CY $12 $63,564
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$13,417,644

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $13,417,644

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $1,341,764 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $268,353
Landscape 2% $268,353 2% for rural, 10% for urban interchanges
Signing, Striping 2% $268,353
Traffic Control 10% $1,341,764
Mobilization & Misc. 10% $1,341,764

Total 36% $4,830,352

Subtotal Section Miscellaneous Items $18,247,996

Contingencies 25% $4,600,000

CONSTRUCTION COST $22,800,000

TOTAL SECTION PROJECT COST

Construction Cost $22,800,000
Right of Way Acquisition 0 SF $2 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $2,280,000
Construction Engineering - 15% of Construction $3,420,000

TOTAL OPTION WB-3 COSTS $28,500,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, M2 Pages  6 of 18



Excelsior - Option 1
Description: Extend acceleration/deceleration length on all ramps By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 5,422 SF $250 $1,355,500
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 2,074 TON $80 $165,920
Aggregate Base Course (16") 2,095 CY $25 $52,375
Curb and Gutter 0 LF $15 $0
Sidewalk 0 SF $50 $0
Earthwork 3,143 CY $12 $37,716
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$1,611,511

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $1,611,511

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $48,345 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $32,230
Landscape 2% $32,230 2% for rural, 10% for urban interchanges
Signing, Striping 2% $32,230
Traffic Control 10% $161,151
Mobilization & Misc. 10% $161,151

Total 29% $467,338

Subtotal Section Miscellaneous Items $2,078,849

Contingencies 25% $500,000

CONSTRUCTION COST $2,600,000

TOTAL SECTION PROJECT COST

Construction Cost $2,600,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $260,000
Construction Engineering - 15% of Construction $390,000

TOTAL OPTION EX-1 COSTS $3,250,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, E1
7/25/2008, 10:22 AM
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Montana - Option 1
Description: Signalize ramp terminals and modify frontage/ramp access By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 960 TON $80 $76,800
Aggregate Base Course (16") 969 CY $25 $24,225
Curb and Gutter 4,812 LF $15 $72,180
Sidewalk 0 SF $50 $0
Earthwork 1,454 CY $12 $17,448
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$190,653

Intersection Improvements
Minor rework areas 2 LS $50,000 $100,000
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 2 LS $250,000 $500,000

$600,000

Subtotal Section Core Items $790,653

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $23,720 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $15,813
Landscape 10% $79,065 2% for rural, 10% for urban interchanges
Signing, Striping 2% $15,813
Traffic Control 10% $79,065
Mobilization & Misc. 10% $79,065

Total 37% $292,542

Subtotal Section Miscellaneous Items $1,083,195

Contingencies 25% $300,000

CONSTRUCTION COST $1,400,000

TOTAL SECTION PROJECT COST

Construction Cost $1,400,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $140,000
Construction Engineering - 15% of Construction $210,000

TOTAL OPTION MT-1 COSTS $1,750,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, MT1
7/25/2008, 10:22 AM
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Montana - Option 2
Description: Roundabouts at ramp terminals and shared frontage/ramp access By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 6,537 TON $80 $522,960
Aggregate Base Course (16") 6,603 CY $25 $165,075
Curb and Gutter 3,458 LF $15 $51,870
Sidewalk 0 SF $50 $0
Earthwork 9,904 CY $12 $118,848
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$858,753

Intersection Improvements
Minor rework areas 4 LS $50,000 $200,000
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$200,000

Subtotal Section Core Items $1,058,753

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $31,763 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $21,175
Landscape 10% $105,875 2% for rural, 10% for urban interchanges
Signing, Striping 2% $21,175
Traffic Control 10% $105,875
Mobilization & Misc. 10% $105,875

Total 37% $391,739

Subtotal Section Miscellaneous Items $1,450,492

Contingencies 25% $400,000

CONSTRUCTION COST $1,900,000

TOTAL SECTION PROJECT COST

Construction Cost $1,900,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $190,000
Construction Engineering - 15% of Construction $285,000

TOTAL OPTION MT-2 COSTS $2,375,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, MT2
7/25/2008, 10:22 AM
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Harrison - Option 1
Description: Reconstruct interchange as single point urban interchange (SPUI) and replace bridges By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 15,800 SF $350 $5,530,000
Asphalt Pavement (8") 21,927 TON $80 $1,754,160
Aggregate Base Course (16") 22,149 CY $25 $553,725
Curb and Gutter 2,430 LF $15 $36,450
Sidewalk 7,151 SF $50 $357,550
Earthwork 73,932 CY $12 $887,184
Retaining Walls 14,400 SF $50 $720,000
Overhead Signs 4 EA $50,000 $200,000

$10,039,069

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 2 LS $25,000 $50,000
Traffic Signal 2 LS $250,000 $500,000

$550,000

Subtotal Section Core Items $10,589,069

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $1,058,907 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $211,781
Landscape 10% $1,058,907 2% for rural, 10% for urban interchanges
Signing, Striping 2% $211,781
Traffic Control 10% $1,058,907
Mobilization & Misc. 10% $1,058,907

Total 44% $4,659,190

Subtotal Section Miscellaneous Items $15,248,259

Contingencies 25% $3,800,000

CONSTRUCTION COST $19,000,000

TOTAL SECTION PROJECT COST

Construction Cost $19,000,000
Right of Way Acquisition 68,130 SF $5 $340,650 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $1,900,000
Construction Engineering - 15% of Construction $2,850,000

TOTAL OPTION H-1 COSTS $24,090,650

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, H1
7/25/2008, 10:22 AM
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Harrison - Option 2
Description: Reconstruct interchange as tight diamond By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 11,732 SF $250 $2,933,000
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 21,146 TON $80 $1,691,680
Aggregate Base Course (16") 21,359 CY $25 $533,975
Curb and Gutter 1,010 LF $15 $15,150
Sidewalk 14,075 SF $50 $703,750
Earthwork 73,995 CY $12 $887,940
Retaining Walls 9,400 SF $50 $470,000
Overhead Signs 2 EA $50,000 $100,000

$7,335,495

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 2 LS $25,000 $50,000
Traffic Signal 3 LS $250,000 $750,000

$800,000

Subtotal Section Core Items $8,135,495

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $813,550 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $162,710
Landscape 10% $813,550 2% for rural, 10% for urban interchanges
Signing, Striping 2% $162,710
Traffic Control 10% $813,550
Mobilization & Misc. 10% $813,550

Total 44% $3,579,618

Subtotal Section Miscellaneous Items $11,715,113

Contingencies 25% $2,900,000

CONSTRUCTION COST $14,600,000

TOTAL SECTION PROJECT COST

Construction Cost $14,600,000
Right of Way Acquisition 50,555 SF $5 $252,775 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $1,460,000
Construction Engineering - 15% of Construction $2,190,000

TOTAL OPTION H-2 COSTS $18,502,775

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, H2
7/25/2008, 10:22 AM
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Harrison - Option 20
Description: Improve EB loop off-ramp WB loop on-ramp (combination of options H3 & H9) By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 15,100 SF $250 $3,775,000
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 5,128 TON $80 $410,240
Aggregate Base Course (16") 5,180 CY $25 $129,500
Curb and Gutter 180 LF $15 $2,700
Sidewalk 0 SF $50 $0
Earthwork 11,331 CY $12 $135,972
Retaining Walls 0 SF $50 $0
Overhead Signs 2 EA $50,000 $100,000

$4,553,412

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 1 LS $250,000 $250,000

$250,000

Subtotal Section Core Items $4,803,412

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $480,341 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $96,068
Landscape 10% $480,341 2% for rural, 10% for urban interchanges
Signing, Striping 2% $96,068
Traffic Control 10% $480,341
Mobilization & Misc. 10% $480,341

Total 44% $2,113,501

Subtotal Section Miscellaneous Items $6,916,913

Contingencies 25% $1,700,000

CONSTRUCTION COST $8,600,000

TOTAL SECTION PROJECT COST

Construction Cost $8,600,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $860,000
Construction Engineering - 15% of Construction $1,290,000

TOTAL OPTION H-20 COSTS (w/out EB mainline bridge) $10,750,000

Option H3 Cost $4,730,000
Option H9 Cost $3,870,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, H20
7/25/2008, 10:22 AM
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Harrison - Option 21
Description: Improve EB off-ramp and WB off-ramp (combination of options H4 & H6) By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 3,724 TON $80 $297,920
Aggregate Base Course (16") 3,761 CY $25 $94,025
Curb and Gutter 80 LF $15 $1,200
Sidewalk 0 SF $50 $0
Earthwork 11,282 CY $12 $135,384
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$528,529

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 1 LS $250,000 $250,000

$250,000

Subtotal Section Core Items $778,529

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $23,356 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $15,571
Landscape 10% $77,853 2% for rural, 10% for urban interchanges
Signing, Striping 2% $15,571
Traffic Control 10% $77,853
Mobilization & Misc. 10% $77,853

Total 37% $288,056

Subtotal Section Miscellaneous Items $1,066,585

Contingencies 25% $300,000

CONSTRUCTION COST $1,400,000

TOTAL SECTION PROJECT COST

Construction Cost $1,400,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $140,000
Construction Engineering - 15% of Construction $210,000

TOTAL OPTION H-21 COSTS $1,750,000

Option H4 Cost $560,000
Option H6 Cost $840,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, H21
7/25/2008, 10:22 AM
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Harrison - Option 22
Description: Improves EB loop off-ramp and WB off-ramp (combination of options H3 & H6) By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 9,570 SF $250 $2,392,500
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 4,910 TON $80 $392,800
Aggregate Base Course (16") 4,959 CY $25 $123,975
Curb and Gutter 180 LF $15 $2,700
Sidewalk 0 SF $50 $0
Earthwork 14,876 CY $12 $178,512
Retaining Walls 0 SF $50 $0
Overhead Signs 1 EA $50,000 $50,000

$3,140,487

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 1 LS $250,000 $250,000

$250,000

Subtotal Section Core Items $3,390,487

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $339,049 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $67,810
Landscape 10% $339,049 2% for rural, 10% for urban interchanges
Signing, Striping 2% $67,810
Traffic Control 10% $339,049
Mobilization & Misc. 10% $339,049

Total 44% $1,491,814

Subtotal Section Miscellaneous Items $4,882,301

Contingencies 25% $1,200,000

CONSTRUCTION COST $6,100,000

TOTAL SECTION PROJECT COST

Construction Cost $6,100,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $610,000
Construction Engineering - 15% of Construction $915,000

TOTAL OPTION H-22 COSTS $7,625,000

Option H3 Cost $5,185,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, H22
7/25/2008, 10:22 AM
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Harrison - Option 23
Description: Improves EB off-ramp and WB loop on-ramp (combination of options H4 & H9) By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 5,530 SF $250 $1,382,500
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 3,943 TON $80 $315,440
Aggregate Base Course (16") 3,982 CY $25 $99,550
Curb and Gutter 100 LF $15 $1,500
Sidewalk 0 SF $50 $0
Earthwork 5,973 CY $12 $71,676
Retaining Walls 0 SF $50 $0
Overhead Signs 1 EA $50,000 $50,000

$1,920,666

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 1 LS $250,000 $250,000

$250,000

Subtotal Section Core Items $2,170,666

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $217,067 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $43,413
Landscape 10% $217,067 2% for rural, 10% for urban interchanges
Signing, Striping 2% $43,413
Traffic Control 10% $217,067
Mobilization & Misc. 10% $217,067

Total 44% $955,093

Subtotal Section Miscellaneous Items $3,125,759

Contingencies 25% $800,000

CONSTRUCTION COST $3,900,000

TOTAL SECTION PROJECT COST

Construction Cost $3,900,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $390,000
Construction Engineering - 15% of Construction $585,000

TOTAL OPTION H-23 COSTS $4,875,000

Option H4 Cost $390,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, H23
7/25/2008, 10:22 AM
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East Butte - Option 2
Description: Lengthen EB to NB deceleration length and SB to EB acceleration length By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 3,471 SF $250 $867,750
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 1,871 TON $80 $149,680
Aggregate Base Course (16") 1,890 CY $25 $47,250
Curb and Gutter 0 LF $15 $0
Sidewalk 0 SF $50 $0
Earthwork 14,170 CY $12 $170,040
Retaining Walls 0 SF $50 $0
Overhead Signs 1 EA $50,000 $50,000

$1,284,720

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 1 LS $250,000 $250,000 Speed Reduction System

$250,000

Subtotal Section Core Items $1,534,720

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $153,472 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $30,694
Landscape 2% $30,694 2% for rural, 10% for urban interchanges
Signing, Striping 2% $30,694
Traffic Control 10% $153,472
Mobilization & Misc. 10% $153,472

Total 36% $552,499

Subtotal Section Miscellaneous Items $2,087,219

Contingencies 25% $500,000

CONSTRUCTION COST $2,600,000

TOTAL SECTION PROJECT COST

Construction Cost $2,600,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $260,000
Construction Engineering - 15% of Construction $390,000

TOTAL OPTION EB-2 COSTS $3,250,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, EB2
7/25/2008, 10:22 AM
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East Butte - Option 3
Description: Reconstruct interchange to high speed standards By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 15,290 SF $250 $3,822,500
Bridge - Steel 21,558 SF $350 $7,545,300
Asphalt Pavement (8") 25,618 TON $80 $2,049,440
Aggregate Base Course (16") 25,877 CY $25 $646,925
Curb and Gutter 0 LF $15 $0
Sidewalk 0 SF $50 $0
Earthwork 118,737 CY $12 $1,424,844
Retaining Walls 30,000 SF $50 $1,500,000
Overhead Signs 6 EA $50,000 $300,000

$17,289,009

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $17,289,009

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 10% $1,728,901 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $345,780
Landscape 2% $345,780 2% for rural, 10% for urban interchanges
Signing, Striping 2% $345,780
Traffic Control 10% $1,728,901
Mobilization & Misc. 10% $1,728,901

Total 36% $6,224,043

Subtotal Section Miscellaneous Items $23,513,052

Contingencies 25% $5,900,000

CONSTRUCTION COST $29,400,000

TOTAL SECTION PROJECT COST

Construction Cost $29,400,000
Right of Way Acquisition 88,241 SF $20 $1,764,820 $5 for urban areas, $2 for agricultural, $20 for relocations
Preliminary Engineering - 10% of Construction $2,940,000
Construction Engineering - 15% of Construction $4,410,000

TOTAL OPTION EB-3 COSTS $38,514,820

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, EB3
7/25/2008, 10:22 AM
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Continental - Option 2B
Description: Roundabouts at each ramp terminal and adjacent frontage road By: NLB

Conceptual Cost Estimate

DRAFT 06/20/08
Quantity Unit Unit Cost Cost Remarks

Price Extension

Quantifiable Items
Bridge - Precast Concrete Girder 0 SF $250 $0
Bridge - Steel 0 SF $350 $0
Asphalt Pavement (8") 6,736 TON $80 $538,880
Aggregate Base Course (16") 6,804 CY $25 $170,100
Curb and Gutter 2,400 LF $15 $36,000
Sidewalk 0 SF $50 $0
Earthwork 10,205 CY $12 $122,460
Retaining Walls 0 SF $50 $0
Overhead Signs 0 EA $50,000 $0

$867,440

Intersection Improvements
Minor rework areas 0 LS $50,000 $0
Major Drainage Items 0 LS $25,000 $0
Traffic Signal 0 LS $250,000 $0

$0

Subtotal Section Core Items $867,440

Miscellaneous Items as Percentages
Removals, Resets & Adjustments 3% $26,023 3% for normal roadway removals, 10% if structures
Drainage & Erosion Control 2% $17,349
Landscape 2% $17,349 2% for rural, 10% for urban interchanges
Signing, Striping 2% $17,349
Traffic Control 10% $86,744
Mobilization & Misc. 10% $86,744

Total 29% $251,558

Subtotal Section Miscellaneous Items $1,118,998

Contingencies 25% $300,000

CONSTRUCTION COST $1,400,000

TOTAL SECTION PROJECT COST

Construction Cost $1,400,000
Right of Way Acquisition 0 SF $5 $0 $5 for urban areas, $2 for agricultural
Preliminary Engineering - 10% of Construction $140,000
Construction Engineering - 15% of Construction $210,000

TOTAL OPTION C-2 COSTS $1,750,000

OPTION COSTS

Item Description

Cost Estimate-Butte Major Projects.xls, C2B
7/25/2008, 10:22 AM
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